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	Item No
	Description
	
Completed by

	
Accepted by

	Comment

	ITEMS TO BE CHECKED PRIOR TO APPROVAL
	Initials 
	Date
	Initials 
	Date
	

	1 
	Verify underlying lot and obtain required permits C1.009 - Clear Grab Topsoil Removal
	
	
	
	
	

	2 
	Set out works (Survey Data Report)
	
	
	
	
	

	3 
	Verify Material Tests for bedding material & placement
·  Material to comply to RVS-0000-SPE-Y-001, Section 9.4, Table 6,7 & 8
· Testing Frequency VS-0000-SPE-Y-00, Section 13.2, Table 12
	
	
	
	
	

	4 
	Verify that Method Spec for material and placement approved
	
	
	
	
	

	5 
	Verify approval of Rock Protection Material as per RVS-0000-SPE-Y-001, Section, 9.8, 
Table 11
	
	
	
	
	

	6 
	Verify approval of Geotextile Filter Fabric as per  RVS-0000-SPE-Y-001 9.8 Table 14.3.1
· Geotextile fabric to be non-woven, continuous filament, spun bounded, needle punched polyester geotextile compliant to AS 3795.
	
	
	
	
	

	Hold Point
	Have Items 1- 6 been checked 
	
	
	
	
	

	7 
	Trench alignment pegged
	
	
	
	
	

	8 
	Excavation:
· Excavation benching below 1.5m cut 
· Set out Centreline 
· Dewater when required
	
	
	
	
	

	9 
	Prepare bedding for culvert and end treatments RVS-0000-SPE-Y-001, Section14.2.3
	
	
	
	
	

	10 
	Place Culverts  RVS-0000-SPE-Y-001, Section14.2.4
	
	
	
	
	

	11 
	Joints RVS-0000-SPE-Y-001, Section14.2.5  and as per manufacturers requirements
	
	
	
	
	

	12 [bookmark: _GoBack]
	Verify CSP PVC Geomembrane Wrapping            RVS-0000-SPE-Y-001, Section14.2.6:
· Minimum of 500mm adhesive-fixed, overlap over the full length of pipe. Overlap to be on top of pipe for inspection.
	
	
	
	
	

	13 
	Survey & Engineer Check prior to backfill 
RVS-0000-SPE-Y-001, Section14.2.8:
· Horizontal tolerance ±150mm
· Rate of horizontal misalignment must not exceed 10mm in 1m length
· Vertical tolerance ±25mm
· Culverts are secured to prevent floating
	
	
	
	
	

	Hold Point
	Have Items 1- 6 been checked
	
	
	
	
	

	14 
	Culvert Backfill as per RVS-0000-SPE-Y-001, Section14.2.7
Cement Stabilised:
· 300mm cover of Cement Stabilised
	
	
	
	
	

	15 
	Culvert Backfill
Granular Fill, mix design as:
· 5% Portland Cement by weight
· 83% Fine aggregates and 
· 10% Water

[image: ]
	
	
	
	
	

	16 1
	Culvert Backfill
General Fill:
· Place general fill at 500mm and compact to 300mm layers.
· Use equipment that will not damage culvert.
· 3no. tests per lift: 93% MMDD & ±3% OMC

	
	
	
	
	

	17 
	Box out for rip rap as per RVS-0000-SPE-Y-001, Section14.2.9:
· Thickness of rip rap to be as per design drawings and culvert schedule;
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	18 
	Rock and Scour, Protection Geotextile, Filter Fabric Placement:
· Trim to design levels and smooth and compact underlying material.
· Minimum of 1m overlap at joints and secured in place to prevent movement.
· Rock must be placed within 4 days of Geo-fab placement
	
	
	
	
	

	19 
	Rock and Scour Protection Placement:
· Rock and Scour protection as per RVS-0000-SPE-Y-001 table 11
· All rock placed with excavator that it rests firmly upon and does not displace underlying material
	
	
	
	
	

	20 
	Work completed:
· As built (Survey Data Report)
	
	
	
	
	


	COMMENTS, OBSERVATIONS & ATTACHMENTS (NO PUNCHLIST ITEMS TO BE INCLUDED HERE)

	






















	COMPLETED

	I hereby confirm the work has been completed in accordance with Contract specified drawings, specifications & standards.

	PERFORMED BY CONTRACTOR:
	REVIEW BY SUPERVISOR/LEAD ENGINEER:
	EPCM ACCEPTED BY:
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